

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Richard M. Jones, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

August 7, 2009

**TO:** Alderman Greg Holding, Chairman  
Public Works and Services Committee

**FROM:** John C. Rooney, Asst. Commissioner/Engineering  
Department of Public Works

**RE:** Change Order No. 1, Contract 40-08 (K8-046) 2008 Sidewalk Replacement,  
Phase II  
A. W. Oakes & Sons, Inc., contractor

We are submitting the rectifying Change Order No. 1 on the above contract in the amount of (\$98,213.48).

The original contract was approved in the amount of \$448,000.00 under Resolution No. 08-0924 of July 15, 2008. This change order number two brings the contract total to \$349,786.52.

The funding accounts shall be reduced by the following amounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
906.000.5520	Sidewalk Replacement	\$94,340.98
988.908.5520	Replacement Curb and Gutter	\$3,312.50
988.600.5530	Crosswalk Ramps	\$560.00
	<b>TOTAL</b>	<b>\$98,213.48</b>

Cc: Joy Hansche