

Office of the City Engineer

John C. Rooney, P.E.

Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262-636-9191
Fax: 262-636-9545

October 20, 2014

Legistar Item: 14-10685

To: Alderman Jim Kaplan, Chairman
Public Works and Services Committee

From: John C. Rooney 
Assistant Commissioner of Public Works/City Engineer

Re: Change Order No. 1 on Contract 08-14 (K4-008), 2014 Signal and Street Lighting Replacement –
Mt. Pleasant St. and South St. (R1)

We are submitting Change Order No. 1 on Contract 08-14 (K4-008), 2014 Signal and Street Lighting Replacement – Mt. Pleasant St. and South St. (R1) for the increased amount of \$13,719.56.

The project was approved under Resolution No. 14-0159 of April 14, 2014 in the amount of \$298,347.69, bringing the total contract amount to \$312,067.25.

Funding for this change order should be appropriated from the following account:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
994.590.5030	Transclosure Removal	\$13,719.56

Cc: Joy Hansche
File

