

Authorized by Resolution No. _____ Date _____

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name _____

C.O. No.	_____	<u>Funding Account(s)</u>	Original Contract	_____
	_____		Previous C.O.'s	_____
	_____		Contract Total	\$ _____ -
Contractor	_____			

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract

EECBG Building Lighting
Contract 64-09

Location	Qty	Existing Fixture	New Fixture	Cost	Total Cost	Line Item	Photocells	
Annex	5	100 HPS	2 Bar Area Lights	\$ 488.75	\$ 2,443.75	New	2	Formerly purchased LED's for Hampden Garage
Solid Waste	1	150 HPS	4 Bar Wall Pack	\$ 701.25	\$ 701.25	4	1	
Solid Waste	1	400 HPS	9 Bar Area Light	\$ 1,381.25	\$ 1,381.25	6	1	
Hampden Pl	4	250 HPS	7 Bar Area Light	\$ 1,126.25	\$ 4,505.00	5	4	
Solid Waste	5	70 HPS	1 Bar Area Light	\$ 318.75	\$ 1,593.75	1	5	
Safety Bldg	4	250 MH	5 Bar Wall Pack	\$ 956.25	\$ 3,825.00	15	4	277 Volt
Equipment Garage	72	400 MH	5 Bar Area Light	\$ 871.25	\$ 62,730.00	10		12 For Use at Hampden Place
Equipment Garage	72		9 Bar Area Light	\$ (1,381.25)	\$ (99,450.00)	11		Replaced with 5 Bar Above
Equipment Garage	15	400 MH	7 Bar Area Light	\$ 1,126.25	\$ 16,893.75	5		
Hampden Pl	3	250 MH	5 Bar Area Light	\$ 956.25	\$ 2,868.75	15		With Motion Sensor
Central Heating	2	150 HPS	40 LED St Lights	\$ 338.00	\$ 676.00	New	2	
Central Heating	1	250 HPS	60 LED St Light	\$ 425.00	\$ 425.00	New	1	
Central Heating	3	400 MH	7 Bar Area Light	\$ 1,126.25	\$ 3,378.75	5	3	
	23		Photocells	\$ 9.00	\$ 207.00	New		
					\$ 2,179.25			