

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.
Asst. Comm. Of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. Of Public Works/Engineering

0846-16

October 3, 2016

TO: Alderman Terrence McCarthy, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 1, 20150012 2015 Street Lighting Replacement,
Vini Solar Engineering & Electric, contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$7,501.91.

The original contract was approved in the amount of \$127,424.00 under Resolution No. 15-0186 of May 5, 2015. This Change Order No. 1 brings the revised contract total to \$134,925.91.

The funding accounts shall be adjusted by the following amounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
45040 57520	Replace City Circuits	\$ 7,501.91

Cc: Joy Hansche

