

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Gregory T. Holding, Chairman, Public Works & Services Committee

FROM: John C. Rooney

DATE: July 8, 2009

SUBJECT: Change Order No. 1, Contract 09-09 (K9-009), 2009 Concrete Street Reconstruction

Attached is Change Order No. 1, in the amount of \$16,811.80 for the above contract submitted by LaLonde Contractors Inc.

This change order reflects additional work encountered during construction.

Funding is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
989.600.5010	Traffic Signal Replacements	\$ 4,906.30
104.900.5420	Storm Sewer, Misc. Locations	\$11,905.50
	Total=	\$16,811.80

The original contract was awarded under Resolution # 09-1313 of April 8, 2009, in the amount of \$1,632,410.53.

cc: Dave Brown
File (9-09)