



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0217-22

Agenda Date: 04/18/2022

File Type: Resolution

Change Order No. 1 to Contract 2021002 - Taylor Avenue Reconstruction

Resolved, that Change Order No. 1 to Contract 2021002 - Taylor Avenue Reconstruction, A.W. Oakes & Son, Inc., Contractor, is approved in the amount of \$30,057.34.

Fiscal Note: Funding for this change order available in the following Account Numbers:

\$16,436.57	45040 57500 DPW Paving
\$ 1,529.36	60484 57570 Storm Sewers
<u>\$12,091.41</u>	22640 57560 Sanitary Sewers
\$30,057.34	Total