

### Section 00 63 63 - CHANGE ORDER NO. 3

Owner: <b>City of Racine, Wisconsin</b>	Owner's Project No.: <b>W-21-1</b>
Engineer: <b>Dixon Engineering, Inc.</b>	Engineer's Project No.: <b>49-59-09-04-21</b>
Contractor: <b>General Construction Services</b>	Contractor's Project No.:
Project: <b>2,750,000 Gallon Standpipe</b>	
Contract Name: <b>Roof Replacement</b>	
Date Issued: <b>June 8, 2022</b>	Effective Date of Change Order: <b>June 8, 2022</b>

The Contract is modified as follows upon execution of this Change Order:

Description: **Eliminate the need for the contractor to perform any ground site restoration**

Attachments: **None**

#### Change in Contract Price

#### Change in Contract Times

Original Contract Price: \$ <u>1,410,000</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
<b>Increase</b> from previously approved Change Orders No. 1 to No. 2: \$ <u>45,200</u>	<b>[Increase] [Decrease]</b> from previously approved Change Orders No.1 to No. <b>[Number of previous Change Order]</b> : Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>1,455,200</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
<b>Decrease</b> this Change Order: \$ <u>5,000</u>	<b>[Increase] [Decrease]</b> this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
Contract Price incorporating this Change Order: \$ <u>1,450,200</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>

Recommended by Engineer (if required) By: <u>Kayla Mulcahy</u> Title: <u>Project Manager</u> Date: <u>June 8, 2022</u> Authorized by Contractor By: _____ Title: _____ Date: _____	Authorized by Owner _____ _____ _____ Approved by Funding Agency (if applicable) _____ _____ _____
---	---