

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

June 21, 2022

TO: Alder Mollie Jones, Chair

FROM: Ara P. Molitor, P.E.
City Engineer

RE: Contract # 2021096 – 2021 CIPP Lining (RWP)

We are submitting Change Order No. 1 on the above contract in the amount of \$119,926.00.

The original contract was approved in the amount of \$872,239.28 under Resolution No. 0992-21 of January 18, 2022. This change order brings the contract total to \$992,165.28.

Funding should be appropriated from the following accounts

<u>ORG OBJECT</u>	<u>Description</u>	<u>Amount</u>
22640 57560	SANITARY SEWER	\$11,350.00
60484 57570	STORM SEWER	\$108,576.00
	Total	\$119,926.00