



City of Racine

Legislative Report

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

File Number: Res. 0441-22

Agenda Date: 07/19/2022

File Type: Resolution

Change Order No. 1 to Contract 2021096 - 2021 CIPP Lining (RWP)

Resolved, that Change Order No.1 to Contract 2021096 – 2021 CIPP Lining (RWP), Visu-Sewer, Inc., Contractors, be approved in the amount of \$119,926.00.

Fiscal Note: Funding for this change order is available in the following Accounts:

\$ 11,350.00	22640 57560 Sanitary Sewer
<u>\$108,576.00</u>	60484 57570 Storm Sewer
\$119,926.00	Total