

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

July 14, 2022

Board of Waterworks Commissioners:

Mayor Cory Mason
Alder John Tate II
Alder Natalia Taft
Matthew Rejc
Paul Vornholt
Stacy Sheppard
Shannon Powell
Trevor Jung

SUBJECT: Change Order No. 4 – Contract W-19-7– Spring Street Transmission Water Main – Phase
2 Summerset to Fancher Road

Dear Commissioners:

Submitted for your review and approval is Change Order No. 4 on Contract W-19-7, Spring Street Transmission Water Main - Phase 2 Summerset to Fancher Road, S.J. Louis Construction (contractor) in the amount of \$342,362.36. This Change Order is for clarification of Final Units for payment.

The original contract amount was \$ 5,772,000.00. Approval of Change Order No. 4 would bring the contract amount to \$ 6,778,828.01. This change order reflects an increase of 17.4% on the original contract amount.

Sincerely,



Michael Gitter
Water Utility Director

MG/jb