

**Racine Water and  
Wastewater Utilities**

Keith E. Haas, P.E.  
General Manager



Michael L. Gitter, P.E.  
Chief of Operations  
Kenneth M. Scolaro, C.P.A.  
Administrative Manager  
Chad W. Regalia, P.E.  
Chief Engineer

July 14, 2022

Board of Waterworks Commissioners:

Mayor Cory Mason  
Alder John Tate II  
Alder Natalia Taft  
Matthew Rejc  
Paul Vornholt  
Stacy Sheppard  
Shannon Powell  
Trevor Jung

SUBJECT: Change Order No. 2 – Contract W-19-10 – Spring Street Transmission Water Main –  
Phase 3

Dear Commissioners:

Submitted for your review and approval is Change Order No. 2 on Contract W-19-10, Spring Street Transmission Water Main – Phase 3, S.J. Louis Construction (contractor) in the amount of \$721,723.09. This change order is for clarification of final units for payment.

The original contract amount is \$ 5,979,520.00. Change Order No. 2 would bring the total contract amount to \$5,545,796.91. This change order reflects a decrease of 7.25% on the original contract amount.

Sincerely,



Michael Gitter  
Water Utility Director

MG/jb