

**Racine Water and  
Wastewater Utilities**

Keith E. Haas, P.E.  
General Manager



Michael L. Gitter, P.E.  
Chief of Operations  
Kenneth M. Scolaro, C.P.A.  
Administrative Manager  
Chad W. Regalia, P.E.  
Chief Engineer

July 14, 2022

Board of Waterworks Commissioners:

Mayor Cory Mason  
Alder John Tate II  
Alder Natalia Taft  
Matthew Rejc  
Paul Vornholt  
Stacy Sheppard  
Shannon Powell  
Trevor Jung

SUBJECT: Change Order No. 1 – Contract W-21-10 – West Lawn Avenue Lead Service  
Replacements

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 on Contract W-21-10, West Lawn Avenue Lead Service Replacements, AW Oakes & Son, Inc. (contractor), in the amount of \$10,000.00. This change order is for an open cut 10 services to verify depth under a future storm sewer.

The original contract amount is \$306,260.00. Approval of Change Order No. 1 would increase the total contract amount to 316,260.00. This change order reflects an increase of 3.26% on the original contract amount.

Sincerely,



Michael Gitter  
Water Utility Director

MG/jb