

**Racine Water and  
Wastewater Utilities**

Keith E. Haas, P.E.  
General Manager



Michael L. Gitter, P.E.  
Chief of Operations  
Kenneth M. Scolaro, C.P.A.  
Administrative Manager  
Chad W. Regalia, P.E.  
Chief Engineer

July 15, 2022

Board of Waterworks Commissioners:

Mayor Cory Mason  
Alder John Tate II  
Alder Natalia Taft  
Matthew Rejc  
Paul Vornholt  
Shannon Powell  
Stacy Sheppard  
Trevor Jung

SUBJECT: Change Order No. 1 – Contract W-22-2 – 2022 Water Main Replacement – Phase 2

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 – Contract W-22-2 – 2022 Water Main Replacement – Phase 2, AW Oakes & Son, Inc. (contractor), in the amount of \$76,945.00. This change order is for adjustments in quantity of lead services.

The original contract amount is \$763,995.00. Approval of Change Order No. 1 would bring the total contract amount to \$840,940.00. This change order reflects an increase of 10.07% on the original contract amount.

Sincerely,

Michael Gitter  
Water Utility Director

MG/jb