

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

August 3, 2022

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Tom Molbeck, Director of Parks and Recreation

RE: Change Order No 1, Contract 2021093 Zoo Path Emergency Repair, DK
Contractors, Inc., Contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$ 19,276.14.

The original contract was approved in the amount of \$ 59,400.00 under Resolution No. 0945-21 of December 7, 2021. This Change Order No. 1 brings the contract total to \$78,676.14.

Funding should be appropriated from the following account:

<u>ORG OBJECT</u>	<u>Description</u>	<u>Amount</u>
45050 57110	Parks - Land Improvements	\$ 19,276.14
	Total	\$19,276.14

Cc: Joy Hansche
File
RJP/

2021093 Zoo Path Emergency Repair

Original Contract	\$ 59 400.00
-------------------	--------------

Previous C.O.'s	\$ 0.00
Contract Total	\$ 59,400.00

4000

We mutually agree to the contract change order as herein delineated.

Adjusted Contract Amount	78,676.14
	<u>9</u>

The time provided for completion of the contract is unchanged. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Contractor _____ Date _____

Engineer/Department Head _____

Date _____

Finance Director _____ Date _____

Commissioner of Public Works

Date

Date