

Michael L. Gitter, P.E.
Water Utility Director
Nathaniel Tillis
Wastewater Utility Director



Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

September 14, 2022

Board of Waterworks Commissioners:

Mayor Cory Mason
Alder John Tate II
Trevor Jung
Matthew Rejc
Stacy Sheppard
Alder Natalia Taft
Paul Vornholt
Shannon Powell


SUBJECT: Change Order No. 6 – Contract W-19-11 – 48-inch Perry to Newman Transmission Water Main

Dear Commissioners:

Submitted for your review and approval is Change Order No. 6 on Contract W-19-11, 48-inch Perry to Newman Transmission Water Main, S.J. Louis Construction (contractor) in the credit amount of \$212,074.10. This change order is for clarification of final units for payment.

The original contract amount was \$ 14,234,000.00. Previous change orders increased construction cost to \$ 15,684,669.13. Approval of Change Order No. 6 would decrease the construction cost to \$ 15,472,595.03. These change orders reflect an increase of 8.70% on the original contract amount.

Sincerely,


Michael Gitter
Water Utility Director

MG/jb