

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

November 15, 2022

TO: Alder Mollie Jones, Chair

FROM: Ara P. Molitor, P.E.
City Engineer

RE: Change Order No. 1 to Contract #2022070 – 2022 Sidewalk Replacement

We are submitting Change Order No. 1 on the above contract. This change order will suspend the calendar days of the contract over the winter months and extend the number of days allowed for the contract.

The original contract was approved in the amount of \$394,458.03, under Resolution No. 0440-22 of July 12, 2022. This change order does not change the contract dollar amount. It does suspend the contract time effective December 1, 2022. Contract time will commence again on April 1st, 2023. It will also extend the number of contractual calendar days from 75 to 105 calendar days.