

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name

2022083 Park Services Building Parking Lot Paving

C.O. No. 1

Funding Account (s)

Contractor

N/A
A.W. Oakes & Son, Inc.

We mutually agree to the contract change order as herein delineated.

[illegible]

The time provided for completion of the contract is changed to a completion date of May 1, 2023

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:-

will apply hereto.

Jeffrey D. Leonard J. W. WALKES + SON
Contractor

Contractor

Recommended by:

Engineer/Department Head

Approved by:

Finance Director

Approved by:

Commissioner of Public Works

Authorized by Resolution No:

22-11-11

Date _____

Date _____

Date _____

Data

Date _____