



City of Racine

Legislative Report

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

File Number: Res. 0865-22

Agenda Date: 12/06/2022

File Type: Resolution

Change Order No. 1 to Contract 2022132 - Zoo Pathway Permanent Repair and Shoreline Protection

Resolved, that Change Order No.1 to Contract 2022132 - Zoo Pathway Permanent Repair and Shoreline Protection, C.W. Pupero Inc., Contractors, is approved to extend the completion date to July 31, 2023.

Fiscal Note: There is no fiscal impact with Change Order No. 1.