

AMENDMENT NO. 7 TO THE CONTRACT
BETWEEN THE CITY OF RACINE (MUNICIPALITY),
THE WISCONSIN DEPARTMENT OF TRANSPORTATION
AND AYRES ASSOCIATES INC (CONSULTANT) FOR

2703-00-02
West 6th Street
Bridge over Root River (P-51-0709)
Local Road
Racine County

The contract made and entered into by and between the MUNICIPALITY, DEPARTMENT and CONSULTANT, dated July 8, 2015 is hereby amended as set forth on the following pages.

The primary reason(s) for this amendment:

- No cost time extension to complete National Historic Register requirements. The Project Completion Date will be March 31, 2024.

The CONSULTANT will be compensated by the DEPARTMENT for services provided under this CONTRACT on the following basis:

- a. For design services for the reconstruction of the West 6th Street bridge over the Root River, including design reports, environmental documentation, agency/utility coordination, public involvement, survey, preliminary roadway/structures design, final roadway/structures design, and PS&E submittal performed by CONSULTANT the CONSULTANT's actual cost up to \$446,258.60 (No Change) plus a fixed fee of \$33,719.18 (No Change) not to exceed \$479,977.78 (No Change).
- b. For archaeological surveys/studies subcontracted to UW Milwaukee – Cultural Resource Management, the CONSULTANT's actual cost paid to UW Milwaukee – Cultural Resource Management based on UW Milwaukee – Cultural Resource Management's actual cost up to \$125,712.77 (No Change) plus fixed fee of \$0.00 (No Change) not to exceed \$125,712.77 (No Change) in total.
- c. For architectural/historical surveys/studies subcontracted to Mead & Hunt, the CONSULTANT's actual cost paid to Mead & Hunt based on Mead & Hunt's actual cost up to \$93,073.33 (No Change) plus fixed fee of \$7,085.10 (No Change) not to exceed \$100,158.43 (No Change) in total.
- d. For soil borings and soils report subcontracted to PSI, Inc., the CONSULTANT's actual cost paid to PSI, Inc. based on PSI, Inc.'s actual cost up to \$20,808.52 (No Change) plus fixed fee of \$1,240.46 (No Change) not to exceed \$22,048.98 in total (No Change).
- e. For lighting design and plan preparation subcontracted to Powrtek Engineering, Inc., the CONSULTANT's actual cost paid to Powrtek Engineering, Inc. not to exceed \$13,439.29 (No Change) using the total direct labor costs and total on-labor direct costs listed below.

Specific hourly rates to be used for hours in which Powrtek Engineering, Inc.'s employees are directly engaged in performing the work or services required by this CONTRACT:

Employee	Employee Classification	Rate
----------	-------------------------	------

Greg Sadowski	Engineer	\$127.82
Brian Fuller	Technician	\$68.48

Classifications or employees not listed above cannot be invoiced unless added to the contract through an amendment.

Total Direct Labor Costs are \$13,366.54 (No Change).

The following non-labor direct costs will be reimbursed based on Powrtek Engineering, Inc.'s actual cost:

Item Description	Unit Type	Rate	Unit Cost
Travel	Mile	90	\$0.575
Plotting	Sheet	20	\$1.00
Printing	Sheet	10	\$0.10

Non-labor direct costs not listed above cannot be invoiced unless added to the contract through an amendment.

Total Non-Labor Direct Costs are: \$72.75 (No Change).

- f. For title search work (60-year title search) for all properties/parcels subcontracted to Knight Barry Title Group, the CONSULTANTS actual cost paid to Knight Barry Title Group not to exceed \$1,450 (No Change) using the cost per unit listed in the table below.

Item Description	Unit Type	Unit Cost
60-year title search (Tax Key #s 2760000006073000, 2760000006453000, 2760000007326000)	Each	\$250.00
60-year title search (Tax Key # 2760000007346002)	Each	\$500.00
Title Search Updates	Each	\$50.00

Compensation for all SERVICES provided by the CONSULTANT under the terms of the CONTRACT shall be for an amount not to exceed \$742,787.25 (No Change).

The DEPARTMENT representative is: *Michael J Baird, P.E.; SE Local Program Design Project Manager; 141 NW Barstow Street, P.O. Box 798, Waukesha, WI 53187; Michael.Baird@dot.wi.gov; 262-548-5918.*

The MUNICIPALITY representative is: *John Rooney, P.E.; City Engineer/Assistant Commissioner of Public Works; 730 Washington Avenue, Room 304, Racine, WI 53403; John.Rooney@cityofracine.org; 262-636-9460.*

The CONSULTANT representative is: *David Pantzlaff, P.E.; Manager – Structural Engineering; 3433 Oakwood Hills Parkway, Eau Claire, WI 54701; PantzlaffD@AyresAssociates.com; 715-831-7580.*

In witness whereof, the parties hereto have caused this amendment to be executed and approved on the date signed by their authorized officers or representatives.

For the CONSULTANT

By: _____

Title: Transportation Manager _____

Date: _____

For the DEPARTMENT

By: _____

Title: _____

Date: _____

For the MUNICIPALITY

By: _____

Title: _____

Date: _____