

REVISED DRAFT PROJECT SCHEDULE

TO: Matthew G. Sadowski, City of Racine

FROM: Nick Kalogeresis, The Lakota Group
Cade Sterling, The Lakota Group

DATE: Wednesday, March 7, 2018

RE: City of Racine Heritage Preservation Plan

116 West Illinois Street
Floor 7
Chicago, Illinois 60654
p 312.467.5445
f 312.467.5484
thelakotagroup.com

* Set date

PHASE 1: STATE OF THE CITY

January

January 8 Mayor Listening Session
Historic Homeowners Forum and Landmarks Committee Session
January 10 Stakeholder Listening Sessions and Cultural Forums #1 and #2

February

February 1 Stakeholder Listening Sessions and Cultural Forum #3
February 14 Preservation Racine Digital Survey

March

Wk. of March 12 or 19 Reconnaissance Survey
Department Heads Listening Sessions

April

April 10 Community Speak-Out Session #1
April 16 Speak-Out Session Summary #1
April 20 Draft State of the City Report
April 30 City Staff Conference Call

PHASE 2: HERITAGE PRESERVATION PLAN

May

May 14 Landmarks Preservation Commission Meeting*
May 25 Revised State of the City Report

June

June 15 Draft Heritage Preservation Plan
June 25 City Staff Conference Call

July

July 9 Landmarks Preservation Commission Meeting*
July 18 Community Speak-Out Session #2
July 20 Speak-Out Session Summary #2

August

August 6 Revised Heritage Preservation Plan
August 13 Landmarks Preservation Commission Hearing*
August 21 City Council Presentation*