



Specialty Contracting & Waste Management

CHANGE ORDER REQUEST

CO #2

Date: August 28, 2018

VEIT & COMPANY, INC.
14000 VEIT PLACE
ROGERS, MN 55374

Project Manager: Herb Pundsack III

Project Coordinator: Teresa Daleiden

JOB NAME/LOCATION

Machinery Row Demolition for RDA
Racine, WI

Veit Job # 180202

TO:

Attention: Michael Lechner

We hereby request a change order reflecting the change(s) based on the Asbestos report provided

Qty	<u>Description of Work</u> Item	<u>Unit Price</u>	<u>Amount</u>
593	Square foot removal and disposal of Transite pannels on 800 building	\$ 9.85	\$5,841.05

Total Change Order Request

\$5,841.05

ACCEPTED - The above prices and specifications of this Change Order Request are satisfactory and are hereby accepted.

All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date: _____

Signature: _____

If you have any questions regarding this change order request, please call the Project Manager listed at the top of this page.

Thank you.