

Department of City Development  
White Box Grant Program Progress Status Report

Applicant	Address	Date Awarded	Amount Awarded	Project Progress to Date (percent complete)	Total Cost of Project
Jim Fox	209 Sixth Street	24-Apr-17	18,000	100%	44,000
Carl Kump	420 Main Street	11-May-17	16,945	100%	41,000
Tad Ballantyne	408 Main Street	11-May-17	20,000	100%	100,000
Andrew Meyer	322 Sixth Street	1-Jun-17	16,600	75%	43,900
James Spangenberg	4221 Washington Avenue	3-Aug-17	20,000	100%	87,000
Tesa/Joe Schulte	501 Sixth Street	3-Aug-17	20,000	Award rescinded 15%	58,481
Scott Monroe	1028 Douglas Avenue	5-Oct-17	20,000	100%	300,000
Robert Osborne	318 Main Street	5-Oct-17	16,870	75%	48,437
Kimyron Bonner	327 Main Street	2-Nov-17	11,420	100%	23,000
Tom Bain	411 Main Street	2-Nov-17	20,000	For sale by owner 50%	42,000
Ron Christensen	328 Main Street	7-Dec-17	20,000	100%	50,000
James Wasley	613 Sixth Street	4-Jan-18	13,300	65%	28,000
Jason Berry	305 Main Street	4-Jan-18	10,800	100%	44,500
Mark and Chris Flynn	214 3rd Street	1-Feb-18	20,000	25%	188,000
Paul Maheras	220 Sixth Street	5-Apr-18	10,425	0%	110,000
Ron Christensen	210 Third Street	7-May-18	10,700	100%	37,000
Andrew Meyer	324 Sixth Street	19-Jul-18	8,510	90%	17,000
Tracy Stacy	1700 N. Main Street	6-Sep-18	12,492	80%	32,000
Heather Vanoss	1207 N. Main Street	6-Sep-18	3,250	100%	6,200
Jessica Omelian	829 Wisconsin Avenue	6-Sep-18	3,521	40%	8,400
Nick Maragos	5220 Washington Avenue	10/4/2018	9,160	0%	42,000

<b>TOTAL:</b>	<b>301,993</b>		<b>1,350,918</b>
---------------	----------------	--	------------------