



Specialty Contracting & Waste Management

CHANGE ORDER REQUEST

CO #5

Date: August 28, 2018

VEIT & COMPANY, INC.
14000 VEIT PLACE
ROGERS, MN 55374

Project Manager: Herb Pundsack III

Project Coordinator: Teresa Daleiden

TO:

Attention: Michael Lechner
730 Washington Ave
Racine, WI 53403

JOB NAME/LOCATION
Machinery Row Demolition for RDA
Racine, WI

Veit Job # 180202

We hereby request a change order reflecting the change(s) based on
additional buried TANK structures on the 526 Marquette Street site

Per Unit cost in bid form

Qty	<u>Description of Work</u> Item	Unit Price	<u>Amount</u>
1	tank less than 5000 gallons (2000 gallons)	\$ 26,000.00	\$26,000.00
1	tank less than 5000 gallons (100 gallons)	\$ 26,000.00	\$26,000.00
1	tank greater than 5000 gallons (7500 gallons)	\$ 42,500.00	\$42,500.00

Total Change Order Request	\$94,500.00
-----------------------------------	--------------------

ACCEPTED - The above prices and specifications of this Change
Order Request are satisfactory and are hereby accepted.

Date: _____

All work to be performed under same terms and conditions
as specified in original contract unless otherwise stipulated.

Signature: _____

If you have any questions regarding this change order request, please call the Project
Manager listed at the top of this page.

Thank you.