

City of Racine

City Hall 730 Washington Ave. Racine, WI 53403 www.cityofracine.org

Legislative Report

File Number: Res. 0654-19

Agenda Date: 06/18/2019 File Type: Resolution

Change Order No. 1 on Contract 20180119, 2018 Sanitary Sewer Lining

Resolved, that Change Order No. 1 on Contract 20180119, 2018 Sanitary Sewer Lining, Michels Corporation, contractor, is approved in the amount of \$8,400.00.

<u>Fiscal Note:</u> Funding to defray the cost of the change order be appropriated from Account Number 22640-57560, Sanitary Sewer