

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering




John C. Rooney, PE  
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

November 13, 2019

Legistar Item: 1276-19

To: Alderman John Tate II, Chairman  
Public Works and Services Committee

From: Tom Eeg   
Assistant Commissioner of Public Works/Operations

RE: Contract 20180038 – Change Order No. 1  
Wayfinding Signage  
Michael's Signs, Inc., Contractor

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is in the amount of \$11,220.00. This change order is for repairing, reworking, removing, relocating, and reinstalling signs.

The total amount of the contract was \$298,990.00. Change Order No. 1 will bring the cost of the contract to \$310,210.00. Funds are available in Org-Object 45040-57110, DPW Land Improvements.

TME:njp

