

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



John C. Rooney, P.E.  
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

To: Alder Mollie Jones, Chairperson  
Public Works and Services Committee

From: John C. Rooney, P.E. *JCR*  
Commissioner of Public Works/City Engineer

Date: April 22, 2020

RE: Contract 20190047 – Change Order No. 1  
Cesar Chavez – Front Entry, Rasch Construction & Engineering

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change order No. 1 is in the amount of \$12,287.

The original contract included the renovation of the front entry area to the Cesar Chavez Center. This change order was the result of additional needs that were determined during construction to make the lobby more functional.

The total amount of this contract is \$213,300. This change order, in the amount of \$12,287, would bring the total project cost of \$225,587. Funding for this change order is available in Org-Object 45050-57200, Parks Building improvements.

Cc: Tom Molbeck  
Bob Rafel