



City of Racine

Legislative Report

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

File Number: Res. 0264-20

Agenda Date: 05/19/2020

File Type: Resolution

Change Order No. 1 to Contract 20190004 – 2019 Lake View Park Green Alley, LaLonde Contractors, Inc., Contractor

Resolved, that Change Order No. 1 on Contract 20190004 - 2019 Lake View Park Green Alley, LaLonde Contractors, Inc., is approved in the amount of \$15,563.68.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Account Number 45040-57500, Concrete Street Paving Misc. Locations.