

City of Racine

City Hall 730 Washington Ave. Racine, WI 53403 www.cityofracine.org

Legislative Report

File Number: Res. 0272-20

Agenda Date: 06/02/2020 File Type: Resolution

Change Order No.1 to Contract 20190065 – Graceland Cemetery

Resolved, that Change Order No. 1 to Contract 20190065 – Graceland Cemetery, Asphalt Contractors, Inc., is approved in the decreased amount of \$40,559.77.

<u>Fiscal Note</u>: Further recommends that the overpayment amount of the change order be appropriated to Org-Object 45050-57110, Parks Land Improvements.