

**Racine Water and  
Wastewater Utilities**

Keith E. Haas, P.E.  
General Manager



Michael L. Gitter, P.E.  
Chief of Operations  
Kenneth M. Scolaro, C.P.A.  
Administrative Manager  
Chad W. Regalia, P.E.  
Chief Engineer

March 12, 2021

Board of Waterworks Commissioners:

Mayor Cory Mason  
Alder John Tate II  
Terry McCarthy  
Matthew Rejc  
Stacy Sheppard  
Alder Natalia Taft  
Shannon Powell  
Paul Vornholt

SUBJECT: Change Order No. 3 – Contract W-20-9 – Washington Avenue Water Main Replacement

Dear Commissioners:

Submitted for your review and approval is Change Order No. 3 on Contract W-20-9, Washington Avenue Water Main Replacement, Globe Contractors, Inc. (contractor), in the amount of \$1,332.23.

The original contract amount is \$2,446,600.00. Previous change orders increased the total contract amount to \$2,453,779.45. Approval of Change Order No. 3 would increase the total contract amount to \$2,455,111.68. This change order reflects an increase of 0.35% on the original contract amount.

Sincerely,

A handwritten signature in black ink that reads "Michael Gitter".

Michael Gitter  
Interim General Manager

MG/eg