

**Racine Water and  
Wastewater Utilities**

Keith E. Haas, P.E.  
General Manager



Michael L. Gitter, P.E.  
Chief of Operations  
Kenneth M. Scolaro, C  
P. A. Administrative  
Manager

Chad W. Regalia, P.E.  
Chief Engineer

April 19, 2021

Board of Waterworks Commissioners:

Mayor Cory Mason  
Alder John Tate II  
Terry McCarthy  
Matthew Rejc  
Stacy Sheppard  
Alder Natalia Taft  
Shannon Powell  
Paul Vornholt

SUBJECT: Change Order No. 1 – Contract W-20-10 – 36-inch Transmission Water Main

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 on Contract W-20-10, 36-inch Transmission Water Main, Mid-City Corporation. (contractor), in the amount of \$0.00. This change order is for the allowance of payment of stored materials and kept at the Newman Road Pumping Station Site.

The original contract amount is \$7,765,290.00. Approval of Change Order No. 1 would have no effect on the total contract amount to \$7,765,290.00. This change order reflects an increase of 0.00% on the original contract amount.

Sincerely,

Michael Gitter  
Interim General Manager

MG/eg