

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

June 29, 2021

TO: Alder Mollie Jones, Chair

FROM: Ara P. Molitor, P.E.
City Engineer

RE: Contract #2021013 – CMP to RCP Storm Sewer Replacement (RWP)

We are submitting Change Order No. 1 on the above contract to increase the contract amount by \$66,671.00, bringing the contract total to \$421,846.50.

The project was authorized by Resolution No. 0247-21 dated April 19, 2021 in the amount of \$355,175.50.

Funding should be appropriated from the following accounts:

<u>ORG</u>	<u>OBJECT</u>	<u>Description</u>	<u>Amount</u>
22640	57560	Sanitary Sewers	\$13,000.00
60484	57570	Storm Sewers	\$53,671.00
		Total	\$66,671.00