

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

June 29, 2021

TO: Alder Mollie Jones, Chair

FROM: Ara Molitor, P. E., City Engineer
City Engineer

RE: Contract #2021013 – CMP to RCP Storm Sewer Replacement (RWP)

The work on Contract 2021013, CMP to RCP Storm Sewer Replacement has been completed and Globe Contractors, Inc., is requesting final payment in the amount of \$421,846.50. The project was authorized by Resolution No. 0247-21 dated April 19, 2021 in the amount of \$355,175.50. The contract amount was increased by \$66,671.00 by Change Order 1 (Resolution Pending).

Funding is as follows:

<u>ORG</u>	<u>OBJECT</u>	<u>Description</u>	<u>Amount</u>
22640	57560	Sanitary Sewers	\$13,000.00
60484	57570	Storm Sewers	\$408,846.50
		Total	\$421,846.50