

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

June 14, 2021

TO: Alder Mollie Jones, Chair

FROM: Ara P. Molitor, P.E.
City Engineer

RE: Contract #20200010 – Concrete Reconstruct (Hamilton & LaSalle)

We are submitting Change Order No. 1 on the above contract in the deduct amount of (\$52,975.10).

The original contract was approved in the amount of \$1,382,276.27 under Resolution No. 0204-20 of April 20, 2020. This change order brings the contract total to \$1,329,301.17.

Funding should be appropriated from the following accounts

<u>ORG OBJECT</u>	<u>Description</u>	<u>Amount</u>
60484 57570	Storm Sewer	(\$772.82)
45040 57500	DPW Paving	(\$11,799.28)
22640 57560	Sanitary Sewers	(\$19,289.35)
45010 59700	MIS Conduit Systems	(\$21,113.65)
	Total	(\$52,975.10)