



City of Racine

Legislative Report

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

File Number: Res. 0574-21

Agenda Date: 07/20/2021

File Type: Resolution

Change Order No. 3 to Contract 20200009 – 21st Street Concrete Reconstruction

Resolved, that Change Order No. 3 to Contract 20200009 – 21st Street Concrete Reconstruction, Zignego Company, Inc., Contractor, is approved in the amount of \$9,110.64.

Fiscal Note: Funding for this change available in the Account 45040-57500-Replace City Circuits.