

**Office of the City Engineer**

**John C. Rooney, P.E.**  
Commissioner of Public Works



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262.636.9191  
Fax: 262.636.9545

September 17, 2021

TO: Alder Mollie Jones, Chair

FROM: Ara P. Molitor, P.E.  
City Engineer

RE: Contract #2021039 – Hubbard Street Reconstruction

We are submitting Change Order No. 1 on the above contract in the amount of \$14,992.90.

The original contract was approved in the amount of \$343,122.87 under Resolution No. 0515-21 of July 20, 2021. This change order brings the contract total to \$358,115.77.

Funding should be appropriated from the following accounts

<b><u>ORG OBJECT</u></b>	<b><u>Description</u></b>	<b><u>Amount</u></b>
40101 57500	Water/Wastewater Projects	\$14,992.90
	<b>Total</b>	\$14,992.90