



W i l l k o m m E x c a v a t i n g & G r a d i n g , I n c .

October 8, 2021

Attn: Jeff Guttenberg
City of Racine Water Utilities
800 Center Street, Room 227
Racine, WI 53403

RE: Contract W-21-8: 2021 Watermain Replacement
XWP 003: Blown Out Water Main

Dear Mr. Guttenburg,

We hereby submit Extra Work Proposal 003 for the following authorized extra work:

- WO #7819 – Applied sleeve to damaged water main, connected water services after repair.

ADD: \$356.00

Please process and issue a contract change order for the above amount.

If you have any questions or concerns, please feel to contact me.

Sincerely,

Margo Mago
Project Manager

The signatory acknowledges the satisfactory completion of the work described above, that a change order will be issued as a result, and any ancillary term purporting to nullify this work order provision is void.

