

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager

Chad W. Regalia, P.E.
Chief Engineer

October 11, 2021

Board of Waterworks Commissioners:

Mayor Cory Mason
Alder John Tate II
Matthew Rejc
Stacy Sheppard
Alder Natalia Taft
Shannon Powell
Paul Vornholt

SUBJECT: Change Order No. 1 – Contract W-21-8 – 2021 Water Main Replacement

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 on Contract W-21-8, 2021 Water Main Replacement, Willkomm Excavating & Grading, Inc. (contractor), in the amount of \$1,113.65. This change order is for digging up a valve for repair and blow-out.

The original contract amount is \$983,196.00. Approval of Change Order No. 1 would have bring the total contract amount to \$984,309.65. This change order reflects an increase of 0.1% on the original contract amount.

Sincerely,

A handwritten signature in black ink, appearing to read 'Michael Gitter', is placed above the printed name.

Michael Gitter
Interim General Manager

MG/eg