



Legislation Details (With Text)

**File #:** Res.0266-18    **Version:** A    **Name:** Change Order No. 1 on Contract 20180070 - Library - Waterproof Elevator Equipment Room

**Type:** Resolution    **Status:** Passed

**File created:** 8/21/2018    **In control:** City Attorney's Office

**On agenda:** 8/21/2018    **Final action:** 8/21/2018

**Title:** Change Order No. 1 on Contract 20180070 - Library - Waterproof Elevator Equipment Room

Resolved, that Change Order No. 1 on Contract 20180070, Library - Waterproof Elevator Equipment Room, ProAxis, contractor, is approved in the amount of \$4,663.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Org-Object 45055-57200, Library Building Improvements.

**Sponsors:** John Tate II

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
8/21/2018	A	Common Council	Approved as Presented	Pass

Alderman Tate

Change Order No. 1 on Contract 20180070 - Library - Waterproof Elevator Equipment Room

Resolved, that Change Order No. 1 on Contract 20180070, Library - Waterproof Elevator Equipment Room, ProAxis, contractor, is approved in the amount of \$4,663.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Org-Object 45055-57200, Library Building Improvements.