



Legislation Details (With Text)

**File #:** 0772-16      **Version:** A      **Name:** Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, Inc., contractor. (Res No. 0328-16)

**Type:** Communication      **Status:** Passed

**File created:** 9/8/2016      **In control:** Public Works and Services Committee

**On agenda:**      **Final action:** 9/20/2016

**Title:** Subject: (Direct Referral) Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, Inc., contractor. (Res No. 0328-16)

Recommendation of the Public Works and Services Committee on 09-13-16: That Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, Inc., contractor, as submitted, be approved in the amount of \$6,800.00.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45050-57110, Parks Department Land Improvements.

Fiscal Note: Funds are available as herein delineated.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 0772-16 CO2 Contract 20160030

Date	Ver.	Action By	Action	Result
9/20/2016	A	Common Council	Approved	Pass
9/13/2016	A	Public Works and Services Committee	Recommended For Approval	

**Subject:** (Direct Referral) Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, Inc., contractor. (Res No. 0328-16)

**Recommendation of the Public Works and Services Committee on 09-13-16:** That Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, Inc., contractor, as submitted, be approved in the amount of \$6,800.00.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45050-57110, Parks Department Land Improvements.

**Fiscal Note:** Funds are available as herein delineated.