



Legislation Details (With Text)

File #: 0103-19 **Version:** A **Name:** Change Order No. 1 on Contract 20180016, 2018 City Resurfacing Phase II (R1), Payne & Dolan, Inc., contractor.

Type: Communication **Status:** Passed

File created: 1/22/2019 **In control:** Public Works and Services Committee

On agenda: **Final action:** 2/20/2019

Title: Subject: (Direct Referral) Change Order No. 1 on Contract 20180016, 2018 City Resurfacing Phase II (R1), Payne & Dolan, Inc., contractor.

Recommendation of the Public Works and Services Committee on 02-12-19: That Change Order No. 1 on Contract 20180016, 2018 City Resurfacing Phase II (R1), Payne & Dolan, Inc., contractor, be approved in the deduct amount of (\$66,108.02).

Further recommends that the funding accounts be adjusted by the following amounts:

- (\$91,227.49) - Org-Object 45040-57500, Asphalt Resurfacing
- \$19,490.39 - Org-Object 40104-57500, Paving
- (\$36,799.38) - Org-Object 22640-57560, Sanitary Sewers
- \$39,677.57 - Org-Object 60484-57570, Storm Sewers
- (\$ 5,171.70) - Org-Object 45040-57530, Traffic Signal Replacements
- (\$ 1,712.00) - Org-Object 45040-57515, Sidewalk Replacement
- \$ 1,580.04 - Org-Object 45040-57515, Crosswalk Ramps
- (\$ 89.18) - Org-Object 40104-57510, Concrete Curb & Gutter
- \$ 8,143.73 - Org-Object 45040-57510, Curb & Gutter Replacement
- (\$66,108.02) - Total

Fiscal Note: Funds are available as herein delineated.

Sponsors: John Tate II

Indexes:

Code sections:

Attachments: 1. 0103-19 CO1 Contract 20180016, 2018 City Resurfacing Phase II, Payne & Dolan, Inc..pdf, 2. #0103-19 Resolution

Date	Ver.	Action By	Action	Result
2/20/2019	A	Common Council	Approved as Presented	Pass
2/12/2019	A	Public Works and Services Committee	Recommended For Approval	

Subject: (Direct Referral) Change Order No. 1 on Contract 20180016, 2018 City Resurfacing Phase II (R1), Payne & Dolan, Inc., contractor.

Recommendation of the Public Works and Services Committee on 02-12-19: That Change Order No. 1 on Contract 20180016, 2018 City Resurfacing Phase II (R1), Payne & Dolan, Inc., contractor, be approved in the deduct amount of (\$66,108.02).

Further recommends that the funding accounts be adjusted by the following amounts:

- (\$91,227.49) - Org-Object 45040-57500, Asphalt Resurfacing

\$19,490.39 - Org-Object 40104-57500, Paving
(\$36,799.38) - Org-Object 22640-57560, Sanitary Sewers
\$39,677.57 - Org-Object 60484-57570, Storm Sewers
(\$ 5,171.70) - Org-Object 45040-57530, Traffic Signal Replacements
(\$ 1,712.00) - Org-Object 45040-57515, Sidewalk Replacement
\$ 1,580.04 - Org-Object 45040-57515, Crosswalk Ramps
(\$ 89.18) - Org-Object 40104-57510, Concrete Curb & Gutter
\$ 8,143.73 - Org-Object 45040-57510, Curb & Gutter Replacement
(\$66,108.02) - Total

Fiscal Note: Funds are available as herein delineated.