



## Legislation Details (With Text)

**File #:** 0831-20      **Version:** A      **Name:** Subject: Change Order No. 2 on Contract W-20-5, Lathrop Avenue Water Main Replacement, Reesman's Excavating & Grading, Inc. (Contractor)

**Type:** Communication      **Status:** Passed

**File created:** 12/2/2020      **In control:** Waterworks Commission

**On agenda:**      **Final action:** 12/15/2020

**Title:** Subject: Change Order No. 2 on Contract W-20-5, Lathrop Avenue Water Main Replacement, Reesman's Excavating & Grading, Inc. (Contractor)

Recommendation: Approve

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. w.20.5 co2

Date	Ver.	Action By	Action	Result
12/15/2020	A	Waterworks Commission	Approved	Pass

**Subject:** Change Order No. 2 on Contract W-20-5, Lathrop Avenue Water Main Replacement, Reesman's Excavating & Grading, Inc. (Contractor)

**Recommendation:** Approve