



Legislation Details (With Text)

File #: Res.0032-17 **Version:** A **Name:** Change Order No. 2 to Contract 20150053 - 2015 Sewer Main & Lateral Lining

Type: Resolution **Status:** Passed

File created: 2/7/2017 **In control:** City Attorney's Office

On agenda: 2/7/2017 **Final action:** 2/7/2017

Title: Change Order No. 2 to Contract 20150053 - 2015 Sewer Main & Lateral Lining

Resolved, that Change Order No. 2 on Contract 20150053, 2015 Sewer Main & Lateral Lining, Musson Brothers, Inc., contractor, as submitted, is approved in the deduct amount of (\$65,460.15).

Fiscal Note: Funding Org-Object 22640-57560, Sanitary Sewers, Misc., be adjusted by (\$65,460.15).

Sponsors: Terry McCarthy

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
2/7/2017	A	Common Council	Approved as Presented	Pass

Alderman McCarthy

Change Order No. 2 to Contract 20150053 - 2015 Sewer Main & Lateral Lining

Resolved, that Change Order No. 2 on Contract 20150053, 2015 Sewer Main & Lateral Lining, Musson Brothers, Inc., contractor, as submitted, is approved in the deduct amount of (\$65,460.15).

Fiscal Note: Funding Org-Object 22640-57560, Sanitary Sewers, Misc., be adjusted by (\$65,460.15).