



Legislation Details (With Text)

File #: 1160-23 **Version:** A **Name:** Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No.1 to Contract 2023162 - 2023 Sidewalk Replacement, Beardsley Concrete LLC, Contractors.

Type: Communication **Status:** Passed

File created: 12/13/2023 **In control:** Public Works and Services Committee

On agenda: 1/16/2024 **Final action:** 1/16/2024

Title: Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No.1 to Contract 2023162 - 2023 Sidewalk Replacement, Beardsley Concrete LLC, Contractors.

Staff Recommendation to the Public Works and Services Co

Recommendation of the Public Works and Services Committee on 01.09.24: That Change Order No.1 to Contract 2023162 - 2023 Sidewalk Replacement, Beardsley Concrete LLC, Contractors, be approved suspending the calendar days of the contract over the winter months.

Fiscal Note: N/A

Sponsors:

Indexes:

Code sections:

Attachments: 1. CCO 1 Memo 2023162, 2. CCO 1 2023162, 3. #1160-23 Resolution

Date	Ver.	Action By	Action	Result
1/16/2024	A	Common Council	Approved as Presented	Pass
1/9/2024	A	Public Works and Services Committee		

Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No.1 to Contract 2023162 - 2023 Sidewalk Replacement, Beardsley Concrete LLC, Contractors.

Recommendation of the Public Works and Services Committee on 01.09.24: That Change Order No.1 to Contract 2023162 - 2023 Sidewalk Replacement, Beardsley Concrete LLC, Contractors, be approved suspending the calendar days of the contract over the winter months.

Fiscal Note: N/A