



Legislation Details (With Text)

File #: 0419-18 **Version:** A **Name:** Change Order No. 1 on Contract 20170095, Main St. Lift Bridge - Electrical Updates, MP Systems, Inc., contractor. (Res. 0140-18)

Type: Communication **Status:** Passed

File created: 4/20/2018 **In control:** Public Works and Services Committee

On agenda: **Final action:** 5/1/2018

Title: Subject: (Direct Referral) Change Order No. 1 on Contract 20170095, Main St. Lift Bridge - Electrical Updates, MP Systems, Inc., contractor. (Res. 0140-18)

Recommendation of the Public Works and Services Committee on 04-24-18: That Change Order No. 1 on Contract 20170095, Main St. Lift Bridge - Electrical Upgrades, MP Systems, Inc., contractor, as submitted, be approved in the amount of \$4,553.00.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 40402-57545, Main St. Lift Bridge.

Fiscal Note: Funds are available as herein delineated and will be fully reimbursed by the State.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 0419-18 CO1 Contract 20170095, Main St. Lift Bridge - Electrical Updates.pdf

Date	Ver.	Action By	Action	Result
5/1/2018	A	Common Council	Approved as Presented	Pass
4/24/2018	A	Public Works and Services Committee	Recommended For Approval	

Subject: (Direct Referral) Change Order No. 1 on Contract 20170095, Main St. Lift Bridge - Electrical Updates, MP Systems, Inc., contractor. (Res. 0140-18)

Recommendation of the Public Works and Services Committee on 04-24-18: That Change Order No. 1 on Contract 20170095, Main St. Lift Bridge - Electrical Upgrades, MP Systems, Inc., contractor, as submitted, be approved in the amount of \$4,553.00.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 40402-57545, Main St. Lift Bridge.

Fiscal Note: Funds are available as herein delineated and will be fully reimbursed by the State.