



Legislation Details (With Text)

File #: 0462-20 **Version:** A **Name:** Subject: Change Order No. 2 on Contract W-19-11, 48" Perry to Newman Transmission Water Main, S.J. Louis Construction (Contractor)

Type: Communication **Status:** Passed

File created: 7/14/2020 **In control:** Waterworks Commission

On agenda: **Final action:** 7/21/2020

Title: Subject: Change Order No. 2 on Contract W-19-11, 48" Perry to Newman Transmission Water Main, S.J. Louis Construction (Contractor)

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/21/2020	A	Waterworks Commission	Approved	Pass

Subject: Change Order No. 2 on Contract W-19-11, 48" Perry to Newman Transmission Water Main, S.J. Louis Construction (Contractor)

Recommendation: Approve