



Legislation Details (With Text)

File #: 0708-22 **Version:** A **Name:** Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 1 to Contract 2021097- 2021 CCTV Inspection, Green Bay Pipe & TV, LLC, Contractors.

Type: Communication **Status:** Passed

File created: 9/21/2022 **In control:** Public Works and Services Committee

On agenda: 10/4/2022 **Final action:** 10/4/2022

Title: Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 1 to Contract 2021097- 2021 CCTV Inspection, Green Bay Pipe & TV, LLC, Contractors.

Staff Recommendation to the Public Works and Services Committee on 09-27-22: That Change Order No.1 to Contract 2021097- 2021 CCTV Inspection, Green Bay Pipe & TV, LLC, Contractors, be approved in the deduct amount of (\$3,321.63).

Fiscal Note: Funding for this change order is credited in the following Org-Object:
(\$2171.59) 22640 57560 Sanitary Sewers
(\$1150.04) 60484 57570 Storm Sewers
\$(3321.63)Total

Sponsors:

Indexes:

Code sections:

Attachments: 1. CCO1 2021097.pdf, 2. #0708-22 Resolution

Date	Ver.	Action By	Action	Result
10/4/2022	A	Common Council	Approved as Presented	Pass
9/27/2022	A	Public Works and Services Committee		

Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 1 to Contract 2021097- 2021 CCTV Inspection, Green Bay Pipe & TV, LLC, Contractors.

Staff Recommendation to the Public Works and Services Committee on 09-27-22: That Change Order No.1 to Contract 2021097- 2021 CCTV Inspection, Green Bay Pipe & TV, LLC, Contractors, be approved in the deduct amount of (\$3,321.63).

Fiscal Note: Funding for this change order is credited in the following Org-Object:
(\$2171.59) 22640 57560 Sanitary Sewers
(\$1150.04) 60484 57570 Storm Sewers
\$(3321.63)Total