



Legislation Details (With Text)

**File #:** 0499-22      **Version:** A      **Name:** Subject: Change Order No. 2 on Contract W-19-10, Spring St. Water Main Replacement Phase 3, SJ Louis Construction Inc. (Contractor)

**Type:** Communication      **Status:** Recommendation: Approve  
Passed

**File created:** 7/7/2022      **In control:** Waterworks Commission

**On agenda:**      **Final action:** 7/19/2022

**Title:** Subject: Change Order No. 2 on Contract W-19-10, Spring St. Water Main Replacement Phase 3, SJ Louis Construction Inc. (Contractor)

Recommendation: Approve

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. change order #2\_w-19-10\_spring st. transm wtr main ph3\_ltr to commsrs, 2. change order #2\_spring st. wtr transm wtr main ph3

Date	Ver.	Action By	Action	Result
7/19/2022	A	Waterworks Commission	Approved	Pass

**Subject:** Change Order No. 2 on Contract W-19-10, Spring St. Water Main Replacement Phase 3, SJ Louis Construction Inc. (Contractor)

**Recommendation:** Approve