



Legislation Details (With Text)

**File #:** Res.0031-17    **Version:** A    **Name:** Change Order No. 1 to Contract 20160013 - 2016 Southside Assessable Street Paving (R1)

**Type:** Resolution    **Status:** Passed

**File created:** 2/7/2017    **In control:** City Attorney's Office

**On agenda:** 2/7/2017    **Final action:** 2/7/2017

**Title:** Change Order No. 1 to Contract 20160013 - 2016 Southside Assessable Street Paving (R1)

Resolved, that Change Order No. 1 on Contract 20160013, 2016 Southside Assessable Street Paving (R1), Milwaukee General Construction Company, Inc., contractor, as submitted, is approved in the amount of \$217,621.67.

Fiscal Note: Funding to defray the cost of the change order be appropriated from the below Org-Objects:

- \$171,943.11 - Org-Object 40104-57500, Concrete Street Paving
- \$ 2 06.40 - Org-Object 40104-57510, Concrete Curb & Gutter
- \$ 3,251.61 - Org-Object 40104-57560, Sanitary Sewer Laterals
- \$ 17,870.28 - Org-Object 45040-57500, Concrete Street Paving, Misc.
- \$ 3,470.67 - Org-Object 45040-57515, DPW-Sidewalks
- \$ 20,879.60 - Org-Object 60484-57570, Storm Sewers, Misc. Loc.
- \$217,621.67 - Total

**Sponsors:** Terry McCarthy

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
2/7/2017	A	Common Council	Approved as Presented	Pass

Alderman McCarthy

Change Order No. 1 to Contract 20160013 - 2016 Southside Assessable Street Paving (R1)

Resolved, that Change Order No. 1 on Contract 20160013, 2016 Southside Assessable Street Paving (R1), Milwaukee General Construction Company, Inc., contractor, as submitted, is approved in the amount of \$217,621.67.

Fiscal Note: Funding to defray the cost of the change order be appropriated from the below Org-Objects:

- \$171,943.11 - Org-Object 40104-57500, Concrete Street Paving
- \$ 2 06.40 - Org-Object 40104-57510, Concrete Curb & Gutter
- \$ 3,251.61 - Org-Object 40104-57560, Sanitary Sewer Laterals
- \$ 17,870.28 - Org-Object 45040-57500, Concrete Street Paving, Misc.
- \$ 3,470.67 - Org-Object 45040-57515, DPW-Sidewalks
- \$ 20,879.60 - Org-Object 60484-57570, Storm Sewers, Misc. Loc.

\$217,621.67 - Total