



Legislation Details (With Text)

File #: 0601-20 **Version:** A **Name:** Subject: Change Order No. 5 on Contract W-19-19, Water Main Replacement - Phase 4, Willkomm Excavating & Grading, Inc

Type: Communication **Status:** Passed

File created: 9/3/2020 **In control:** Waterworks Commission

On agenda: **Final action:** 9/15/2020

Title: Subject: Change Order No. 5 on Contract W-19-19, Water Main Replacement - Phase 4, Willkomm Excavating & Grading, Inc

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/15/2020	A	Waterworks Commission	Approved	Pass

Subject: Change Order No. 5 on Contract W-19-19, Water Main Replacement - Phase 4, Willkomm Excavating & Grading, Inc

Recommendation: Approve