



Legislation Details (With Text)

File #: 0076-18 **Version:** A **Name:** Change Order No. 1 on Contract 20170033, Retaining Wall Repair - City Hall Annex, A.W. Oakes & Son, Inc., contractor. (Res. 0024-18)

Type: Communication **Status:** Passed

File created: 1/19/2018 **In control:** Public Works and Services Committee

On agenda: **Final action:** 2/6/2018

Title: Subject: (Direct Referral) Change Order No. 1 on Contract 20170033, Retaining Wall Repair - City Hall Annex, A.W. Oakes & Son, Inc., contractor. (Res. 0024-18)

Recommendation of the Public Works and Services Committee on 01-30-18: That Change Order No. 1 on Contract 20170033, Retaining Wall Repair - City Hall Annex, A.W. Oakes & Son, Inc., contractor, as submitted, be approved in the amount of \$1,485.00.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45040-57200, DPW Building Improvements.

Fiscal Note: Funds are available as herein delineated.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 0076-18 CO No. 1 Contract 20170033, Retaining Wall Repair-City Hall Annex.pdf

Date	Ver.	Action By	Action	Result
2/6/2018	A	Common Council	Approved as Presented	Pass
1/30/2018	A	Public Works and Services Committee	Recommended For Approval	

Subject: (Direct Referral) Change Order No. 1 on Contract 20170033, Retaining Wall Repair - City Hall Annex, A.W. Oakes & Son, Inc., contractor. (Res. 0024-18)

Recommendation of the Public Works and Services Committee on 01-30-18: That Change Order No. 1 on Contract 20170033, Retaining Wall Repair - City Hall Annex, A.W. Oakes & Son, Inc., contractor, as submitted, be approved in the amount of \$1,485.00.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45040-57200, DPW Building Improvements.

Fiscal Note: Funds are available as herein delineated.